

9	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names		Apr	7, '19 M	т	\A/	Т F	S	Apr 1
13	Mode	Desing Data Flow	2 days	Thu 4/11/19	Fri 4/12/19		System Analys	s t	5	M	<u> </u>	VV	F		s sten
14	-9	Desing Deployment Process	3 days	Mon 4/15/19	Wed 4/17/19	13	System Analys	t							
15		Tool installation and Setup	10 days	Thu 4/18/19	Wed 5/1/19	8									
16	-3-	Install container software	3 days	Thu 4/18/19	Mon 4/22/19		System Administrator								
17	-9	Configure container software	3 days	Tue 4/23/19	Thu 4/25/19	16	System Administrator								
18		Install deployment tool	2 days	Fri 4/26/19	Mon 4/29/19	17	System Administrator								
19	a	Configure deployment tool	2 days	Tue 4/30/19	Wed 5/1/19	18	System Administrator								
20		Development	14 days	Fri 4/26/19	Wed 5/15/1	17									
21	-5	Convert the application into a Container	7 days	Fri 4/26/19	Mon 5/6/19	17	Developer								
					1										
Project: ProjectPlan Date: Sun 4/7/19		Task Split			Inactive Sumn Manual Task	nary	Externa	l Tasks l Milesto	one	\$\rightarrow\$	>				
		Milestone		♦	Duration-only	•	Deadli		Jile	1	<u> </u>				
		Summary			Manual Summ			Critical							
		Project Sum	mary		Manual Summ	nary	Critical	Split							
		Inactive Tas	k		Start-only	Е	Progre	SS		-					
		Inactive Mile	estone		Finish-only	3	Manua	Progres	SS	_					

)	0	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	S	Apr S	7, '	19 1	т	w	т	F	s	Apr 1
22		-9	work on creating automation script for deployment	7 days	Tue 5/7/19	Wed 5/15/19	21	Developer					·		·			
23		-	Verification	15 days	Tue 5/7/19	Mon 5/27/1	21											
24		-	Test the containerized application	5 days	Tue 5/7/19	Mon 5/13/19		System Analyst										
25		-	Test deployment process	5 days	Tue 5/14/19	Mon 5/20/19	24	System Analyst										
26		-	Finish Testing	5 days	Tue 5/21/19	Mon 5/27/19	25	System Analyst										
27			Finalize	10 days	Tue 5/28/19	Mon 6/10/19	23											
28		-	Recommendation	3 days	Tue 5/28/19	Thu 5/30/19		System Analyst										
29		-9	Support documentation	3 days	Fri 5/31/19	Tue 6/4/19	28	System Analyst										
30		-9	Report on time usage	4 days	Wed 6/5/19	Mon 6/10/19	29	System Analyst										













